

Addendum No. 2
Issue Date: February 5, 2010

Project Name: Leggett Park Sewer Improvements
Project No.: WWDS1
CRM BID #: 75992
Bid Opening February 9, 2010, 2:00 PM

TO: Prospective Bidders

This addendum forms a part of the Contract Documents and modifies the original Contract Documents dated January 2010 as noted below. Acknowledge receipt of this Addendum by inserting the number and issue date of this addendum in the blank space provided on the Bid Form. Failure to do so may subject the Bidder to disqualification.

This Addendum No. 1 includes the following attached documents:

1. There are no attachments

CLARIFICATIONS:

1. Waste from septic tank abandonment may be disposed of at the City of Rocky Mount Wastewater Treatment Plant at no charge.
2. Any pavement repairs required for Shore Drive will be patched with CABC and paid under "Incidental Stone Base". Asphalt patching will be handled under a separate contract after completion of the work on Shore Drive is complete.
3. Each alternate has a separate contract time to provide the City an opportunity to determine how much rock excavation and other major contingency items within the given section will impact the budget before a determination is made to move forward with the next alternate. Notice to proceed on the Base Bids Alternates 1-3 could be concurrent if the total cost as bid is within budget
4. If total bid price exceeds budget, Notices to Proceed on individual Alternates will be issued in numerical sequence as soon as the City is comfortable the next alternate can be completed within the available budget. The City does not anticipate waiting for completion of one alternate before providing notice on the subsequent alternate. The total contract time will be dependent upon when the Notice to Proceed on the subsequent alternates is given. Anticipated total contract time is 6 to 10 months.

CHANGES TO BIDDING REQUIREMENTS:

1. No Change.

CHANGES TO CONDITIONS OF THE CONTRACT:

1. No Change.

CHANGES TO SPECIFICATIONS:

1. No Change.

CHANGES TO DRAWINGS:

1. No Change.

End of Addendum No. 2

	<p><i>City of Rocky Mount Engineering Department 331 S. Franklin St. Rocky Mount NC 27802-1180 252-972-1121</i></p>
--	---