

Street Resurfacing FY10-11

Street Resurfacing Schedule Priory

STREET SECTION			SECTION START	SECTION END	Treatment	Priority
DIR	STREET	TYP	FROM	TO	TREATMENT	Priority
	ALBEMARLE	AVE	E THOMAS ST	IVY ST	RESURFACE	60 Days from NTP
	BEDFORD	RD	N FAIRVIEW RD	MARLBORO PL	RESURFACE	
	BEDFORD	RD	MARLBORO PL	SALISBURY DR	RESURFACE	
	BEDFORD	RD	SALISBURY DR	LINDEN AVE	RESURFACE	
	BENVENUE FOREST	RD	WILLOW GLYNN RD	CUL DE SAC	RESURFACE	
	BENVENUE FOREST	RD	BENVENUE RD	WILLOW GLYNN RD	FDR	Prior to Dec 15
	BLANCH	LN	KINCHEN DR	CLAYTON ST	RESURFACE	
	BOONE	ST	NASHVILLE RD	ELEANOR PL	RESURFACE	
	BOONE	ST	ELEANOR PL	ARRINGTON AVE	RESURFACE	
	BOONE	ST	ARRINGTON AVE	ST PAUL ST	RESURFACE	
	BOONE	ST	ST PAUL ST	CRAIG ST & NELSON ST	RESURFACE	
	BOONE	ST	CRAIG ST & NELSON ST	MELVIN LN (Z ST)	RESURFACE	
	BOONE	ST	MELVIN LN (Z st)	Z ST (Melvin St)	RESURFACE	
	BOONE	ST	Z ST (Melvin St)	SMITH ST	RESURFACE	
	BOONE	ST	CEDAR ST & BOYD CT	BABER CT	FDR	Prior to Dec 15
	BOONE	ST	BABER CT	SLED CT	FDR	Prior to Dec 15
	BOONE	ST	SLED CT	SLED CT	FDR	Prior to Dec 15
	BOONE	ST	SLED CT	KINGSTON AVE & DALTON RD	FDR	Prior to Dec 15
	BRASSFIELD	DR	JOELENE DR & MICHAEL SCOTT	CHARLESTON CT	RESURFACE	
	BRASSFIELD	DR	CHARLESTON CT	BELL DR	FDR	Prior to Dec 15
	BRASSFIELD	DR	BELL DR	LEIGHTON DR	RESURFACE	
	BURTON	ST	YORK ST	PAUL ST	RESURFACE	
	BURTON	ST	PAUL ST	NASHVILLE RD	RESURFACE	
	CARSON	DR	HAZELWOOD DR	CLARENCE CT	RESURFACE	
	CASCADE	AVE	COOPER ST	BLANTON ST	RESURFACE	
	CENTER	ST	S GRACE ST	LUPER ST	RESURFACE	
	CENTER	ST	LUPER ST	DEAD END	RESURFACE	
	CHAPMAN	ST	SW MAIN ST	S CHURCH ST	RESURFACE	
	CHARLESTON	CT	BRASSFIELD DR	CUL DE SAC	RESURFACE	
	CLARENCE	CT	CARSON DR	CUL DE SAC	RESURFACE	
	CO AH BAR	ST	WESTOVER CT	HAMMOND ST	RESURFACE	
	COUNTRY CLUB	RD	SOUTHERN BLVD	WHISPERING PINES DR	FDR	Prior to Dec 15
	COUNTRY CLUB	RD	WHISPERING PINES DR	COBB FARM VILLAGE LN	FDR	Prior to Dec 15
	COURTLAND	AVE	SUSAN LN	MEADOWBROOK RD	RESURFACE	
	CRESTVIEW	RD	SPRINGFIELD RD	HUNTING LODGE DR	FDR	Prior to Dec 15
	DEXTER	ST	S GRACE ST	LUPER ST	RESURFACE	
	DEXTER	ST	LUPER ST	RALEIGH RD	RESURFACE	
	EMERSON	DR	CULPEPPER DR	WESTBURY LN	RESURFACE	
	FALCON	RD	SPRINGFIELD RD	HUNTING LODGE DR	FDR	Prior to Dec 15
	FOXDEN	CT	SPORTSMAN TRL	CUL DE SAC	RESURFACE	
	GAY	ST	N TAYLOR ST	BRYANT ST	RESURFACE	
E	GOLDLEAF	ST	ATLANTIC AVE	PENNSYLVANIA AVE	RESURFACE	
E	GOLDLEAF	ST	PENNSYLVANIA AVE	CANAL ST	RESURFACE	
E	GOLDLEAF	ST	CANAL ST	CAROLINA AVE	RESURFACE	
E	GOLDLEAF	ST	CAROLINA AVE	MYRTLE AVE	RESURFACE	
E	GOLDLEAF	ST	MYRTLE AVE	PARK AVE	RESURFACE	
	GREEN TEE	LN	GREYSON RD	MASHIE LN	FDR	Prior to Dec 15
	GREEN TEE	LN	MASHIE LN	MCDUFFERS RD	FDR	Prior to Dec 15
	GREENWOOD	AVE	SUNSET AVE	S CIRCLE DR	RESURFACE	
	GREYSON	RD	NIBLICK DR	CUNNINGHAM DR & GOLDROCK RD	FDR	Prior to Dec 15
	GREYSON	RD	RAMSEY LN	NIBLICK DR	FDR	Prior to Dec 15
	GREYSON	RD	TANGLEWOOD RD	RAMSEY LN	FDR	Prior to Dec 15
	GREYSON	RD	BEAR WALLOW RD	TANGLEWOOD RD	FDR	Prior to Dec 15
	HAMPTON	DR	GLOUCESTER RD & HAMPTON	PROVIDENCE RD	RESURFACE	
	HAMPTON	DR	PROVIDENCE RD	SION CT	RESURFACE	
	HAMPTON	DR	SION CT	HEARTHSTONE CT	RESURFACE	
	HAMPTON	DR	HEARTHSTONE CT	DEAD END	RESURFACE	
	HARBOUR WEST	DR	S WESLEYAN BLVD	SUNSET HARBOUR LN	FDR	Prior to Dec 15

Street Resurfacing FY10-11

Street Resurfacing Schedule Priory

STREET SECTION			SECTION START	SECTION END	Treatment	Priority
DIR	STREET	TYP	FROM	TO	TREATMENT	Priority
	HARBOUR WEST	DR	SUNSET HARBOUR LN	BETHLEHEM RD	FDR	Prior to Dec 15
E	HOLLY	ST	MAGNOLIA ST	MATTHEWS ST	RESURFACE	
E	HOLLY	ST	MATTHEWS ST	SUBURB ST	RESURFACE	
E	HOLLY	ST	SUBURB ST	E GRAND AVE	RESURFACE	
S	HOWELL	ST	NASH ST	HAMMOND ST	RESURFACE	
	HUNTING LODGE	DR	FALCON RD	CRESTVIEW RD	FDR	Prior to Dec 15
	INDEPENDENCE	AVE	BENVENUE RD	THORPE RD	FDR	Prior to Dec 15
	JONES	RD	GREENFIELD DR & WISTERIA DR	CURTIS ELLIS DR	RESURFACE	
	KING	CIR	STOKES ST	BARNES ST	RESURFACE	
	KING	CIR	BARNES ST	BARNES ST	RESURFACE	
	LANCASTER	ST	BRANCH ST	HARGROVE ST	RESURFACE	
	LANCASTER	ST	HARGROVE ST	CYPRESS ST	RESURFACE	
	LANCASTER	ST	CYPRESS ST	OLD WILSON RD	RESURFACE	
	LONG AVE	AVE	PARRISH ST	PLANTERS ST	RESURFACE	
	MALLARD	CT	SPORTSMAN TRL	DEAD END	RESURFACE	
	MANSFIELD	DR	SHEFFIELD DR	HAWTHORNE RD	RESURFACE	
	MARIGOLD	ST	S WASHINGTON ST	ARLINGTON ST	RESURFACE	
	MCDUFFERS	RD	GREEN TEE LN	CARDINALS KNOB	FDR	Prior to Dec 15
	MCDUFFERS	RD	CARDINALS KNOB	NIBLICK DR	FDR	Prior to Dec 15
	NIBLICK	DR	MCDUFFERS RD	GREYSON RD	FDR	Prior to Dec 15
	NORTHERN	BLVD	GOLDROCK RD	BENVENUE RD	RESURFACE	
	NUGENT	ST	MARIGOLD ST & REDGATE AVE	LONG AVE	RESURFACE	
	NUGENT	ST	LONG AVE	HENNA ST	RESURFACE	
	NUGENT	ST	HENNA ST	TESSIE ST	RESURFACE	
	NUGENT	ST	TESSIE ST	DREW ST	RESURFACE	
	PATRICK	CT	ZEBULON RD	CUL DE SAC	FDR	Prior to Dec 15
	PAUL	ST	COCKRELL ST	RALEIGH RD	RESURFACE	
	PAUL	ST	RALEIGH RD	CALVARY ST	RESURFACE	
	PAUL	ST	CALVARY ST	RUSSELL ST	RESURFACE	
	PIEDMONT	AVE	SUNSET AVE	WESTERN AVE	RESURFACE	
	PIEDMONT	AVE	WESTERN AVE	LAKE RD	RESURFACE	
N	PINEVIEW	ST	TARBORO ST	SYCAMORE ST & ROSEWOOD AVE	FDR	Prior to Dec 15
N	PINEVIEW	ST	TARBORO ST	REDGATE AVE & HILL ST	FDR	Prior to Dec 15
	PLANTERS	ST	LONG AVE	S HOLDER DR	FDR	Prior to Dec 15
	RABBITS	TRCE	DEAD END	SPORTSMAN TRL	RESURFACE	
	RACCOON BRANCH	RD	GREYSON RD	OPOSSUM TROT LN	RESURFACE	
W	RIDGE	ST	FALLS RD & E RIDGE ST	PEACHTREE ST	RESURFACE	
	RIVER	DR	PEACHTREE ST	CARR ST	RESURFACE	
	ROWE	DR	N WESLEYAN BLVD	DEAD END	FDR	Prior to Dec 15
	SHEARIN	ST	PARK AVE	MYRTLE AVE	RESURFACE	60 Days from NTP
	SHEARIN	ST	MYRTLE AVE	MADISON ST	RESURFACE	60 Days from NTP
	SHEARIN	ST	CAROLINA AVE	MADISON ST	RESURFACE	60 Days from NTP
	SHORE	DR	SPRINGFIELD RD	SHORE DR	RESURFACE	
	SHORE	DR	SPRINGFIELD RD	DEAD END	RESURFACE	
	SOUTHALL	CT	WATERFORD LN	CUL DE SAC	RESURFACE	
	SPORTSMAN	TRL	HUNTER HILL RD	RABBITS TRCE	RESURFACE	
	SPORTSMAN	TRL	RABBITS TRCE	FOXDEN CT	RESURFACE	
	SPORTSMAN	TRL	FOXDEN CT	MALLARD CT	RESURFACE	
	SPORTSMAN	TRL	MALLARD CT	DEAD END	RESURFACE	
	SUSAN	LN	COURTLAND AVE	MEADOWBROOK RD	RESURFACE	
	SYCAMORE	ST	N EDGEWOOD ST	N PINEVIEW ST & ROSEWOOD AVE	RESURFACE	
	TESSIE	ST	NUGENT ST	DEAD END	RESURFACE	
E	VIRGINIA	ST	PARK AVE	WOODLAND AVE	RESURFACE	
E	VIRGINIA	ST	WOODLAND AVE	COLEMAN AVE	RESURFACE	
E	VIRGINIA	ST	COLEMAN AVE	KENWOOD AVE	RESURFACE	
E	VIRGINIA	ST	KENWOOD AVE	KALFORD ST	RESURFACE	
E	VIRGINIA	ST	KALFORD ST	HUNTER ST	RESURFACE	
	WATERLOO	CT	MASHIE LANE	CUL DE SAC	FDR	Prior to Dec 15

Street Resurfacing FY10-11
Street Resurfacing Schedule Priority

STREET SECTION			SECTION START	SECTION END	Treatment	Priority
DIR	STREET	TYP	FROM	TO	TREATMENT	Priority
	WESTBURY	LN	WEST MOUNT DR	ABBINGTON CT	RESURFACE	
	WESTBURY	LN	ABBINGTON CT	BARRINGTON CT	RESURFACE	
	WESTBURY	LN	BARRINGTON CT	COLERIDGE CT	RESURFACE	
	WESTBURY	LN	COLERIDGE CT	EMERSON DR	RESURFACE	
	WILLOW GLYNN	RD	BENVENUE FOREST RD	CUL DE SAC	RESURFACE	
	WILLOWBY	ST	BOONE ST	DEAD END	RESURFACE	
	WINSTEAD	RD	OLD MILL RD	DOVER RD	FDR	Prior to Dec 15
	WINSTEAD	RD	DOVER RD	WESTVIEW PARK DR	FDR	Prior to Dec 15
	WINSTEAD	RD	AMBLESIDE DR	S WINSTEAD AVE	FDR	Prior to Dec 15